INSPECTOR'S DAILY REPORT

SDOT
Seattle Department of Transportation

Project Name:	RapidRide J Line	Project No.	PW #2023-002
Owner:	SDOT	Federal Aid No.	WA-2024-012-00

Daily Information

Inspector's Name:	Matt Mansfield						Day/Date:	Tuesday 8/5/25
Inspector's Shift Hours:		AM	To:		PM	Weather a.m.:	Sunny	°F
						Weather p.m.:	Sunny	°F

Prime Contractor	Representative & Title
Jansen Inc	Cameron Travers – Vice President

Subcontractors

Firm Name	Representative & Title	Approved?	DBE?
NA			

Contractor's Work Activity

Schedule Activity #	Description	Comments	Effort S = Start; F = Finish; % Complete		
NA			☐ S	☐ F	%
			☐ S	☐ F	%
			☐ S	☐ F	%
			☐ S	☐ F	%
			☐ S	☐ F	%
			☐ S	☐ F	%
			☐ S	☐ F	%

Item, Description, and Location of Work

Bid Item	Bid Item Description	Location	Matls Appr'd?	Samples Needed?	Pay Note Made?
NA					

Changes	Description
Discrepancies/Any Cause for Dispute or Change Order?	NA
Extra Work in Progress – Labor and Equipment/Materials for Force Account	NA

Matt Mansfield — Inspector

08/05/2025 — Date

Matt Jainga - RRJ — Reviewer

Digitally signed by Matt Jainga - RRJ
DN: C=US, E=mjainga@kbacm.com, O=Chief Inspector - RRJ, OU=KBACM, CN=Matt Jainga - RRJ
Reason: I am approving this document
Date: 2025.08.29 14:54:39-07'00'

SDOT
Seattle Department of Transportation

INSPECTOR'S DAILY REPORT

Project Name:	RapidRide J Line	Project No.	PW #2023-002
Owner:	SDOT	Federal Aid No.	WA-2024-012-00

Contractor's Equipment

Contractor	Equip ID	Equipment Description	Oper	Stdby	Down	Idle
NA						

Contractor's Workforce

Workforce On Site (# of Employees / Total Hrs. Worked)															Classifications (# of Employees)			
Contractor	Lab		Carp		Oper		Teamster		Ironworker		Flagger		Other		Male	Fem	Appr	Trainee

Traffic Control

Traffic Control Implemented?		Flagger Cards Checked Today?		Contr Daily Rpts Req'd?		TCS Name
☒ Yes	☐ No	☐ Yes	☒ No	☐ Yes	☐ No	Shawn/Michael

TCP #	Comments
NA	

Materials Delivered

Description	In Conformance?	Comments / Actions
NA		

On-Site Testing / Inspection

Time	Description	In Conformance?	Lab / Comments / Actions
NA			

Matt Mansfield
Inspector

08/05/2025
Date

Reviewer

INSPECTOR'S DAILY REPORT

Project Name:	RapidRide J Line	Project No.	PW #2023-002
Owner:	SDOT	Federal Aid No.	WA-2024-012-00

Diary

Inspector MSM off today/night due to contractor canceling scheduled night work for stage 5 service prep.

Matt Mansfield — Inspector

08/05/2025 — Date

Reviewer